

brightness²



Build on Lessons Learnt on IK Contributions

5th Work Package 3 Workshop

Paolo Mereu
I.N.F.N.

14.06.2022 - Lund, ESS Campus



brightness²

This project has received funding from
the European Union's Horizon 2020
research and innovation programme
under grant agreement No 823867

IKFC Impact on the Working Unit activity

- Documentation management of the IK deliveries: the IKFC has worked as a go-between ESS and WUs in providing necessary information to deliver an optimal and more useful product (i.e. DTL documentation praised as "**very good example of delivery from our partner**")
- Travel facilitation and sharing of information for the WU personnel travelling to Lund during COVID-19 restriction (i.e. **DTL team who as continuously carried out assembly and installation throughout 2020 and 2021, regardless the restrictions** (I.N.F.N. used flights to Goteborg and then rented car to Lund, during fall/winter 2020)
- Personnel secondment information transmitted from ESS to WU Central Administration, in order to solve eventual issues with Swedish Taxation System



IKFC personal output during WP3 Brightness2

- Difficulty in the relations with Working Units, given the **soft status** of the WP3 BrightnESS2 mandate; that is not a negative aspect, but has generated some issues in recognition WP3 as an asset rather than a counter-part in the IK delivery
- Difficulty in the IKFC sharing of experience and ideas during COVID-19 travel restriction, with **total cancellation of face-to-face meeting** (which has not been considered as business critical as the WU personnel work on site)
- The IKFC meetings have progressively shifted to an offshot of the IKRC, that not being a negative fact, but, to my opinion, the BrightnESS2 WP3 should have maintained a more **independent** outlook and dedicated to the WUs in a more operative way



brightness²



Thank you!

Paolo Mereu, I.N.F.N.
paolo.mereu@to.infn.it

