502446 ÅU/ESS
Main Series

ID	Task Name	Start
1	**Power supplies**	**Wed 21-03-18**
2	**Work package E2: Design update**	**Mon 02-04-18**
3	**Work package E3: Purchase**	**Wed 21-03-18**
4	Purchase period I	Wed 21-03-18
5	Purchase period II	Mon 11-06-18
6	**Work package E0: Delivery**	**Wed 28-03-18**
7	Control crate components	Wed 28-03-18
8	Output converter components	Wed 28-03-18
9	System components	Fri 22-06-18
10	**Work package E4: Assembly #1 - #8**	**Mon 27-08-18**
11	MPS #1 - #4	Mon 27-08-18
12	MPS #5 - #8	Mon 10-09-18
13	**Work package E5: Reg. mod. Test #1 - #2**	**Fri 10-08-18**
14	**Work package E6: Module tests #1 - #8 (excl. reg. mod. #1 - #2)**	**Wed 27-06-18**
15	**Work package E7: System test #1**	**Fri 28-09-18**
16	**Work package E8: System test #2- #8**	**Thu 04-10-18**
17		
18		
19	**Girder assemblies**	**Wed 21-03-18**
20	Work package M1: Design update	Mon 02-04-18
21	**Work package M2: Purchase**	**Wed 21-03-18**
22	Purchase period I	Wed 21-03-18
23	Purchase period II	Mon 11-06-18
24	**Work package M0: Delivery**	**Wed 28-03-18**
25	Ferrites	Wed 28-03-18
26	Ceramic chambers	Mon 18-06-18
27	Coils	Mon 18-06-18
28	Other components	Mon 18-06-18
29	Work package M5: Spole #2-#9	Wed 25-07-18
30	Work package M6: Spole #10-#17	Tue 21-08-18
31	Work package M7: Magnet assembly	Wed 08-08-18
32	Work package M8: Girder assembly	Mon 27-08-18