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	Time
	Description
	Presenter
	Comments

	13:00 – 13:10
	Introduction (10’)
	J. Weisend
	

	13:10 – 13:25
	CDS-LTS2 installation schedule (15’)
	WUST/Kriosytem
	

	13:25 – 14:40
	CDS-LTS2 Verification Plans 
    - site acceptance test plans (15’)
    - verification activities and procedures for welding 
       works (15’)
    - verification activities and procedures related to 
       pressure and leak tightness tests (15’)
    - verification activities and procedures for 
       dimension control works (15’)
    - test equipment and supporting personnel (15’)
	WUST/Kriosytem
	

	14:40 – 15:10
	Response to CDR, TRR1 and IRR Committees’ recommendations (30’)
	WUST
	

	15:10 – 15:25
	Coffee break (15’)

	15:25 – 15:50
	Project risks (25’)
	WUST/Kriosytem
	

	15:50 – 16:20
	Discussion and questions (30’)
	All
	

	16:20 – 17:00
	Committee deliberations (40’)
	[bookmark: _GoBack]Review Committee
	Closed session

	17:00 – 17:30
	Wrap-up (30 min)
	J. Weisend
	






