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HEIMDAL Instrument Team

Data scientist Q3 2026
Position currently open

2nd Scientist. Q1 2027



HEIMDAL Risks

Ø Instrument software – DMSC. In the risk register for a long time. 
Ø Risk of infrastructure delays, MCA, CEP, PSS.  

Ø Technical/Schedule risks
Ø Beam Monitor, Detector
Ø Collimator Lift & Support (design & installation) 
Ø Detector support.

Data Scientist Position Open !

RISK of delay of collimator support.



Heimdal Rescope Needs Detectors

Fixed @ (~10-90°) + Rescope Review !  



Heimdal Rescope Needs (SANS)



Sample Table (x,y,z +ω)  

Commercial Solution & Magnetic field compatible (~8T)  

PANDA MLZ Munich Magnet



Design Update – Collimator Lift & 
Support (Nauzet)



Design Update – Collimator Lift & 
Support

Ø Concept approved and IDR performed

Ø Detailed design initiated

Ø Complex integration.

RISK of delay to collimator support. Discussion if to 
defer scope and start hot commissioning without.

 



Cave & Hutch

Ø Cave blocks delivered to ESS
Ø Installation to restart this week
Ø New design of Experiment Cabin



Choppers Manufactured at ESS

TPSC 1&2.                                              TWSC 3 

TFOC 3 



A0 Detector Manufactured at CDT



Design Update – Guide End



CUP & CEP & MCA

Utilities & Electrical Infrastructures

Fully costed for Heimdal and similar
scope to DREAM.

MCA making progress, 
Table of Motion in progress



Summary 

Starting Installation Phase: Cave being installed. In bunker guide installation started.
Guide system is manufactured, heavy shutter & light shutter manufacted awaiting 
installations in 2026.

2D detector fixed 10-80 Degrees limiting instrument performance for first science.
Need for to push ESS on urgency for detector rescope!

SANS rescope ? 2-New Instruments proposing SANS+Diffraction combinations.

Possible issues with ESS deliverables: MCA CEP bottlenecks with Tranche-3 instruments. 
Software development & PSS not is P6 workplans difficult to track progress. 

Chopper systems  manufactured ready for testing & installation at ESS.


