
13.6.6 BEER

13.6.6.11 Integrated Control 
Monitoring

13.6.6.11.1 Instrument 
Control Integration

13.6.6.11.1.1 Generic 
Motion Control Integration

13.6.6.11.1.2 Special 
PurposeMotion Control 

Integration

13.6.6.11.1.3 Vacuum
Control Integration

13.6.6.11.1.6 EPICS 
Integration

13.6.6.11.2 Personal Safety
System Integration

13.6.6.11.2.1 Interlock 
System

13.6.6.11.2.2 Radiation 
Detection

13.6.6.11.2.3 Shutter
Interface

13.6.6.11.3 Data 
Management and Software 

Centre Integration

13.6.6.11.3.1 Data Systems 
and Technology

13.6.6.11.3.2 Data 
Management

13.6.6.11.3.3 Instrument 
Data

13.6.6.11.3.4 Data Analysis 
andModelling

13.6.6.10 Control Racks

13.6.6.10.2 Hall 2

13.6.6.10.2.3 Motion 
Control Rack

13.6.6.10.2.4 Chopper
Control Rack

13.6.6.10.2.5 Vacuum
Control Rack

13.6.6.10.3 Neutron Guide 
Hall

13.6.6.10.3.3 Motion 
Control Rack

13.6.6.10.3.4 Chopper
Control Rack

13.6.6.10.3.5 Vacuum
Control Rack

13.6.6.10.4 Hall 3

13.6.6.10.4.1 DAQ Rack

13.6.6.10.4.2 DMSC Rack

13.6.6.10.4.3 Motion 
Control Rack

13.6.6.10.4.5 Vacuum
Control Rack

13.6.6.10.4.6 Personal 
Safety System Rack

13.6.6.9 Support 
Infrastructure

13.6.6.9.2 Hall 2

13.6.6.9.2.1 Power

13.6.6.9.2.2 Network

13.6.6.9.2.3 Lightning

13.6.6.9.2.5 Fire Protection

13.6.6.9.3 Neutron Guide 
Hall 

13.6.6.9.3.1 Power

13.6.6.9.3.2 Network

13.6.6.9.3.3 Lightning

13.6.6.9.3.5 Fire Protection

13.6.6.9.4 Hall 3

13.6.6.9.4.1 Power

13.6.6.9.4.2 Network

13.6.6.9.4.3 Lightning

13.6.6.9.4.5 Fire Protection

13.6.6.8 Utilities 
Distribution

13.6.6.8.2 Hall 2

13.6.6.8.2.1 Power 
Distribution

13.6.6.8.2.2 ChilledWater
Distribution

13.6.6.8.3 Neutron Guide 
Hall 

13.6.6.8.3.1 Power 
Distribution

13.6.6.8.3.2 ChilledWater
Distribution

13.6.6.8.4 Hall 3

13.6.6.8.4.1 Power 
Distribution

13.6.6.8.4.2 ChilledWater
Distribution

13.6.6.7 Sample Preparation
Area

13.6.6.7.4 Laboratory 
Equipment and Sample 

Storage

13.6.6.6 Control Hutch

13.6.6.6.1 Support 
Infrastructure

13.6.6.6.1.1 Power

13.6.6.6.1.2 Network

13.6.6.6.1.3 Lightning

13.6.6.6.1.4 Ventilation 
(HVAC)

13.6.6.6.1.5 Fire Protection

13.6.6.5.1.11 Public Address
System

13.6.6.5.1.12 Cable Trays

13.6.6.6.2 Hutch Building 
(Structure)

13.6.6.6.3 Control Terminal

13.6.6.5 Experimental Cave

13.6.6.5.1 Personnel Safety
System (PSS)

13.6.6.5.2 Utilities 
Distribution

13.6.6.5.2.1 Power 
Distribution

13.6.6.5.2.2 ChilledWater
Distribution

13.6.6.5.2.3 Compresed Air 
Distribution

13.6.6.5.2.4 Gas 
Distribution

13.6.6.5.3 Support 
Infrastructure

13.6.6.5.3.1 Power

13.6.6.5.3.2 Network

13.6.6.5.3.3 Lightning

13.6.6.5.3.4 Ventilation 
(HVAC)

13.6.6.5.3.5 Fire Protection

13.6.6.5.3.9 Remote area
surveillance

13.6.6.5.3.10 Local Crane

13.6.6.5.3.11 Public Address
System

13.6.6.5.3.12 Cable Trays

13.6.6.5.4 Shielding
13.6.6.5.4.1 Cave Shielding

(Nuclear)

13.6.6.5.5 Cave Structure

13.6.6.5.6 Sample 
Environment Utilities supply

13.6.6.5.6.1 Power Board

13.6.6.5.6.2 Supply Gasses
Board

13.6.6.5.6.3 ChilledWater

13.6.6.5.6.4 Compressed Air

13.6.6.5.6 Sample 
Environement Control Box

13.6.6.3 Scattering
Characterisation System

13.6.6.3.2 Neutron Detector
System

13.6.6.3.2.1 Detector

13.6.6.3.2.1.1 Horizontal 
Detector +90°

13.6.6.3.2.1.1.1 Detector
Electronics

13.6.6.3.2.1.1.2 Coating

13.6.6.3.2.1.1.3 Housing

13.6.6.3.2.1.2 Horizontal 
Detector ‐90°

13.6.6.3.2.1.2.1 Detector
Electronics

13.6.6.3.2.1.2.2 Coating

13.6.6.3.2.1.2.3 Housing

13.6.6.3.2.2 Neutron 
Detector PositioningSystem

13.6.6.2 Sample Exposure
System

13.6.6.2.1 Sample 
Positioning

13.6.6.2.1.1 Hexapod

13.6.6.2.1.2 Robot

13.6.6.2.1.3 Rotary Stage
13.6.6.2.2 Ancillary

Mounting

13.6.6.2.3 Sample 
Environment Equipment

13.6.6.2.3.1 Uniaxial Load 
Frame

13.6.6.2.3.2 Dilatometer

13.6.6.2.3.3 Stir Welding

13.6.6.1 Beam Transport 
and Conditioning System

13.6.6.1.1 Beam Extraction
System

13.6.6.1.1.1 Monolith Insert

13.6.6.1.1.1.1 Bi‐spectral
Extraction System

13.6.6.1.1.1.2 Monolith 
Insert Structure

13.6.6.1.1.1.3 Insert 
AlignmentMechanism

13.6.6.1.1.1.4 Streaming 
Shielding

13.6.6.1.1.2 Monolith 
Window

13.6.6.1.2 Beam Delivery
System

13.6.6.1.2.1 Neutron Guide 
System

13.6.6.1.2.1.1 Chopper
Section

13.6.6.1.2.1.2 Expansion 
part

13.6.6.1.2.1.3 Narrow bent
guide

13.6.6.1.2.1.4 Transport 
guide

13.6.6.1.2.1.5 Focussing
guide

13.6.6.1.2.2 Guide Housing
(Vacuum)

13.6.6.1.2.2.1 Guide 
Alignment

13.6.6.1.2.2.2 Vacuum
Window

13.6.6.1.2.2.3 Vacuum
Jacket

13.6.6.1.2.3 Guide Support 
System 

13.6.6.1.2.3.1 Neutron 
Guide Alignment 

Mechanism

13.6.6.1.2.3.2 Neutron 
Guide Support System

13.6.6.1.2.3.3 Neutron 
Guide Base Plates

13.6.6.1.3 Chopper System

13.6.6.1.3.1 Assembly 1 13.6.6.1.3.1.1 PSC1

13.6.6.1.3.1.1.1 Pulse 
ShapingChopper System

13.6.6.1.3.1.1.2 CHIM 
System

13.6.6.1.3.2 Assembly 2 13.6.6.1.3.2.1 PSC2

13.6.6.1.3.2.1.1 Pulse 
ShapingChopper System

13.6.6.1.3.2.1.2 CHIM 
System

13.6.6.1.3.3 Assembly 3 13.6.6.1.3.3.1 PSC3
13.6.6.1.3.3.1.2 CHIM 

System

13.6.6.1.3.4 Assembly 4 13.6.6.1.3.4.1 FC1a

13.6.6.1.3.4.1.1 Frame 
Definition Chopper System

13.6.6.1.3.4.1.2 CHIM 
System

13.6.6.1.3.5 Assembly 5 13.6.6.1.3.5.1 MCa

13.6.6.1.3.5.1.1 Modulation 
Chopper System

13.6.6.1.3.5.1.2 CHIM 
System

13.6.6.1.3.6 Assembly 6 13.6.6.1.3.6.1 MCc
13.6.6.1.3.6.1.2 CHIM 

System

13.6.6.1.3.7 Assembly 7 13.6.6.1.3.7.1 FC2a

13.6.6.1.3.7.1.1 Frame 
Definition Chopper System

13.6.6.1.3.7.1.2 CHIM 
System

13.6.6.1.4 Beam Geometry
Conditioning

13.6.6.1.4.5 Beam Shaping
Slit System

13.6.6.1.4.5.1 Slit 1

13.6.6.1.4.5.1.1 Absorber 
Blades

13.6.6.1.4.5.1.2 Motion 
Mechanics

13.6.6.1.4.5.2 Slit 2

13.6.6.1.4.5.2.1 Absorber 
Blades

13.6.6.1.4.5.2.2 Motion 
Mechanics

13.6.6.1.4.5.3 Slit 3

13.6.6.1.4.5.3.1 Absorber 
Blades

13.6.6.1.4.5.3.2 Motion 
Mechanics

13.6.6.1.4.8 Beam 
Geometry Conditioning 
Support and alignment

13.6.6.1.4.9 Exchangeable
focussingguide system

13.6.6.1.4.9.1 Motion 
Mechanics

13.6.6.1.4.9.2 Vertical
focussingguide

13.6.6.1.4.9.3 absorbing
walls

13.6.6.1.4.10 radial 
collimators

13.6.6.1.4.10.1  radial 
collimators +90° detector

13.6.6.1.4.10.2  radial 
collimators ‐90° detector

13.6.6.1.6 Beam Validation

13.6.6.1.6.1 Beam Monitors

13.6.6.1.6.1.1 Beam 
Monitor Detector

13.6.6.1.6.1.2 Beam 
Monitor Electronics

13.6.6.1.6.2 Flux
Measurements Assembly

13.6.6.1.8 Beam Cut Off

13.6.6.1.8.3 Secondary
Shutter

13.6.6.1.8.3.1 Shutter 1

13.6.6.1.8.3.1.1 Beam stop
/absorber

13.6.6.1.8.3.1.2 Motion 
Mechanics

13.6.6.1.8.6 Beam Stop

13.6.6.1.9 Vacuum System

13.6.6.1.9.1 Beam Delivery 
Vacuum System

13.6.6.1.9.2 Chopper
Vacuum System

13.6.6.1.9.5 Guide 
Exchanger Vacuum System

13.6.6.1.10 Shielding (Beam 
Transport and Conditioning)

13.6.6.1.10.2 Beamline
Shielding

01 Shielding

03 Choppers

05 Detectors and Beam 
monitors

10 Vacuum

04 Sample Environment

09 Instrument 
Infrastructure

07 MCA

11 PSS

06 DMSC

02 Neutron Optics

08 Instrument Specific
Technical Equipment


