

503027 ESS wire scanner

Period Highlight: 86

- Plan

Actual

% Complete
- Actual (beyond plan)

% Complete (beyond plan)

Planned milestone

Actual milestone

ACTIVITY						PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE																																						
						82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	
1	Order recieved	1	M	1	M	100%																																										
18	Testing of second prototype (ESS)	53	14			0%																																										
19	Final design	68	2			0%																																										
20	?					0%																																										
21	?					0%																																										
22	?					0%																																										
23	Final design review	86	M			0%																																										
24	Final design approval	86	M			0%																																										
25	D/P gate (series)	86	M			0%																																										
26	Purchase of parts for series	87	20			0%																																										
27	Assembly of Out-of vaccum parts	108	6			0%																																										
28	Cleaning of in-vacuum parts	108	1			0%																																										
29	Assembly of in-vacuum parts (JJ-Xray)	110	3			0%																																										
30	Assembly & test of wire scanners	114	2			0%																																										
31	Deliverery of series	115	M			0%																																										
32						0%																																										
33						0%																																										
34						0%																																										
35						0%																																										
Date (Monday)						13-08-18	20-08-18	27-08-18	03-09-18	10-09-18	17-09-18	24-09-18	01-10-18	08-10-18	15-10-18	22-10-18	29-10-18	05-11-18	12-11-18	19-11-18	26-11-18	03-12-18	10-12-18	17-12-18	24-12-18	31-12-18	07-01-19	14-01-19	21-01-19	28-01-19	04-02-19	11-02-19	18-02-19	25-02-19	04-03-19	11-03-19	18-03-19	25-03-19	01-04-19	08-04-19	15-04-19	22-04-19	29-04-19	06-05-19	13-05-19	20-05-19	27-05-19	
Calender week						33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
Month from start						4.3	19	20	20	20	20	21	21	21	21	22	22	22	22	22	23	23	23	23	24	24	24	25	25	25	25	25	25	25	26	26	26	26	27	27	27	27	28	28	28	28	29	29