

3	MS3.1	Survey of Catalogue APIS and Roadmap to EOSC Integration	3	M12	Proposed API and tasklist with distribution between partners
3	MS3.2	Anthology Feedback to API Tasks	3	M12	Written report with suggestions for an extended API with domain specific features
3	MS3.3	Catalogue Integration Best Practices Meeting	3	M30	Minutes from meeting with all partners covering lessons learned and suggestions for future adopters