



EUROPEAN
SPALLATION
SOURCE

European Spallation Source ICS Status Update

Faye Chicken

Work Package Manager WP04

European Spallation Source ERIC

2019-06-20

- Construction Project is now 65% complete.
- 2020 focus on installation and commissioning of NCL
- 1114 days until SOUP



- Han Lee left ESS January 2020
- New E3 team formed to include people from HW&I, Software & Infrastructure teams
- For EPICS related questions email Antoni.Simelio@ess.eu



- Timing System is progressing
- Timing Master to be deployed later this month
- Super Cycle application is undergoing initial testing with BI
- <https://github.com/icshwi/e3-mrfioc2>
- Responsible is Jerzy.Jamroz@esss.eu if you have any questions
- More Information here: <https://confluence.esss.lu.se/display/HAR/ESS+Timing+System>



EUROPEAN
SPALLATION
SOURCE

Thank you