

ESS Ad-hoc Interface Advisory Committee meeting

Tuesday, October 4, 2016

ESS organizational efforts to mitigate the interface issues: Change in the Project structure and assignment of the Project Manager. Bridging sub-projects and facilitating cross cutting interaction. (9:10 AM - 9:40 AM)